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HAWAÌI, )

Plaintiffs, ) FIRST AMENDED CONSENT DECREE;
) APPENDIX I
)

v. )
)
)

JAMES H. PFLUEGER; PFLUEGER )
PROPERTIES; AND PILÀA 400 LLC, )
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ID Task Name Duration Start Finish

1 Bond/Grading Permit for Pkg 2 260 days Mon 5/2/05 Fri 4/28/06

2 Stream and Channel Permits 260 days Mon 5/2/05 Fri 4/28/06

3 Section 404 Nationwide Permit for Stream Work 260 days Mon 5/2/05 Fri 4/28/06

4 Section 401 State Water Quality Certification
Permit

260 days Mon 5/2/05 Fri 4/28/06

5 Modify/Update  Existing NPDES General Permit
Coverage

260 days Mon 5/2/05 Fri 4/28/06

6 CWRM Stream Channel Alteration Permit 260 days Mon 5/2/05 Fri 4/28/06

7 Coastal Zone Management (CZM) Consistency 260 days Mon 5/2/05 Fri 4/28/06

8 Remaining Package 1 Work 620 days Mon 5/2/05 Fri 9/14/07

9 Huddy Walkway 30 days Mon 5/2/05 Fri 6/10/05

10 Soil Nail Wall 70 days Mon 6/13/05 Fri 9/16/05

11 Butress Fill at Shoreline 30 days Mon 5/1/06 Fri 6/9/06

12 Hydromulch and/or Grass Planting, Landscape
Planting and Temporary Irrigation - Shoreline

30 days Mon 6/12/06 Fri 7/21/06

13 Grow-In Remaining Pkg 1 Work 150 days Mon 7/24/06 Fri 2/16/07

14 Removal of Shoreline  Erosion Control
Structures (i.e., berms, etc.)

150 days Mon 2/19/07 Fri 9/14/07

15 Remaining Koloko Reservoir Work 400 days Mon 5/2/05 Fri 11/10/06

16 Erosion Control Structures - Areas  D 20 days Mon 5/2/05 Fri 5/27/05

17 Area C 90 days Mon 5/1/06 Fri 9/1/06

18 Area D Existing Embankment Excavation 30 days Mon 5/30/05 Fri 7/8/05

19 Hydromulch and/or Grass Planting and
Temporary Irrigation - Area C

30 days Mon 9/4/06 Fri 10/13/06

20 Removal of Area C Erosion Control Structures
(i.e., berms, etc.)

20 days Mon 10/16/06 Fri 11/10/06

21 Hydromulch and/or Grass Planting and
Temporary Irrigation - Area D

30 days Mon 7/11/05 Fri 8/19/05

22 Removal of Area D Erosion Control Structures
(i.e., berms, etc.)

20 days Mon 8/22/05 Fri 9/16/05

23 Grow-In Remaining Kaloko Reservoir Work 150 days Mon 11/13/06 Fri 6/8/07

24 Eastern Plateau Work 120 days Mon 5/2/05 Fri 10/14/05

25 Staking and Placement of Fiber Roll Wattles 60 days Mon 5/2/05 Fri 7/22/05

26 Hydromulch and/or Grass Planting and
Temporary Irrigation - Eastern Plateau

60 days Mon 7/25/05 Fri 10/14/05

27 Grow-In Eastern Plateau 150 days Mon 10/17/05 Fri 5/12/06

28 Stop Work For Rainy Season (2005-06) 140 days Mon 10/17/05 Fri 4/28/06

29 Gulch 3 Work 371 days Mon 5/3/10 Mon 10/3/11

30 Erosion Control Structures - Gulch 3 20 days Mon 5/3/10 Fri 5/28/10

31 Cut Off Irrigation Waterfall Source Outlet 5 days Mon 5/3/10 Fri 5/7/10

32 Install Bypass Pipe and Impoundment 20 days Mon 5/31/10 Fri 6/25/10

33 Dewater and Muck/Electroshock Pond 1 10 days Mon 6/28/10 Fri 7/9/10

34 Dewater and Muck/Electroshock Pond 2 10 days Mon 7/12/10 Fri 7/23/10

35 Dewater and Muck/Electroshock Pond 3 10 days Mon 7/26/10 Fri 8/6/10

36 Ponds 2 & 3 Pipes Removal and Spillway 35 days Mon 8/9/10 Fri 9/24/10

37 Dewater and Muck/Electroshock Pond 4 10 days Mon 9/27/10 Fri 10/8/10

38 Hydromulch, Landscaping and Temporary
Irrigation - Ponds 1 through 4

50 days Mon 10/11/10 Fri 12/17/10

39 Stop Work For Rainy Season (2010-11) 96 days Mon 12/20/10 Mon 5/2/11

40 Dewater and Muck Ponds 5 through 7 20 days Tue 5/3/11 Mon 5/30/11

41 Excavation/Embankment to Eliminate Ponds 5, 6
& 7

40 days Tue 5/31/11 Mon 7/25/11

42 Bypass Pipe and Impoundment Removal 20 days Tue 7/26/11 Mon 8/22/11

43 Removal of Gulch 3 Erosion Control Structures
(i.e., berms, etc.)

20 days Tue 7/26/11 Mon 8/22/11

44 Hydromulch, Landscaping and Temporary
Irrigation - Gulch 3 Road/Trail

50 days Tue 7/26/11 Mon 10/3/11
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45 Erosion Control Matting, Hydromulch,
Landscaping and Temporary Irrigation - Gulch 3
(Ponds 5 through 7)

50 days Tue 7/26/11 Mon 10/3/11

46 Grow-In Gulch 3 150 days Tue 10/4/11 Mon 4/30/12

47 Gulch 2 Work 222 days Tue 5/1/07 Wed 3/5/08

48 Install Bypass/Diversion Pipe 5 days Tue 5/1/07 Mon 5/7/07

49 Construct French Drain Under Existing Rock
Berm

9 days Tue 5/8/07 Fri 5/18/07

50 Install Addiitonal Silt Fence Along Shoreline 10 days Tue 5/8/07 Mon 5/21/07

51 Partial Removal of Existing Rock Berm 10 days Tue 5/8/07 Mon 5/21/07

52 Excavation/Embankment to Form New Stream
Channel - Phase 1

50 days Mon 5/21/07 Fri 7/27/07

53 Erosion Control Matting, Hydromulch/Grassing
and Temporary Irrigation - Gulch 2 Phase 1

20 days Mon 7/30/07 Fri 8/24/07

54 Install Additional Silt Fence at the Phase 1/Phase
2 Boundary

5 days Mon 7/30/07 Fri 8/3/07

55 Remove Bypass/Diversion Pipe 5 days Mon 7/30/07 Fri 8/3/07

56 Excavation/Embankment to Form New Stream
Channel - Phase 2

43 days Mon 8/6/07 Wed 10/3/07

57 Erosion Control Matting, Hydromulch/Grassing
and Temporary Irrigation - Gulch 2 Phase 2

20 days Thu 10/4/07 Wed 10/31/07

58 Removal of Gulch 2 Erosion Control Structures
(Existing Berm, etc.)

20 days Thu 10/4/07 Wed 10/31/07

59 Hydromulch, Landscaping and Temporary
Irrigation - Gulch 2 Landscaping and Gulch 2
Road/Trail

90 days Thu 11/1/07 Wed 3/5/08

60 Grow-In Gulch 2 150 days Thu 3/6/08 Wed 10/1/08

61 Gulch 4 Work 341 days Thu 5/1/08 Thu 8/20/09

62 Erosion Control Structures - Lakes 1 and 2 20 days Thu 5/1/08 Wed 5/28/08

63 Install Bypass Pipe and Impoundment 20 days Thu 5/29/08 Wed 6/25/08

64 Erosion Control Matting, Hydromulch and
Temporary Irrigation - Gulch 4 Road/Trail

50 days Thu 6/26/08 Wed 9/3/08

65 Dewater and Muck/Electroshock Lake 1 20 days Thu 6/26/08 Wed 7/23/08

66 Excavation & Renovation - Lake 1 40 days Thu 9/4/08 Wed 10/29/08

67 Erosion Control Matting, Hydromulch,
Landscaping and Temporary Irrigation - Lakes 1
and 2

60 days Thu 10/30/08 Wed 1/21/09

68 Grow-In Gulch 4 150 days Thu 1/22/09 Wed 8/19/09

69 Stop Work For Rainy Season (2008-09) 71 days Thu 1/22/09 Thu 4/30/09

70 Removal of Lake 1 Rock Check Dam and
Excavate Lake 1 Embankment

20 days Fri 5/1/09 Thu 5/28/09

71 Removal of Lake 2 Rock Check Dam 20 days Fri 5/29/09 Thu 6/25/09

72 Remove Lake 2 Spillway & Drain Pipe 20 days Fri 6/26/09 Thu 7/23/09

73 Remove Bypass Line and Impoundment 20 days Fri 7/24/09 Thu 8/20/09

74 Vehicle Obstructions 20 days Tue 5/1/12 Mon 5/28/12
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